
RESOLUTION 

AUTHORIZING CHANGE ORDER #1/FINAL CHANGE ORDER DECREASING 
THE CONTRACT PRICE FROM $604,936.80 TO $541,886.72 A DECREASE OF 
10.4% OR $63,050.08, AUTHORIZING ACCEPTANCE OF THE PROJECT, 
RELEASE OF THE PERFORMANCE BOND, ACCEPTANCE OF THE 
MAINTENANCE BOND, AND FINAL PAYMENT TO ADG CONTRACTING 
CORP. T/A CROSSROADS PAVING (386 SOUTH STREET, SUITE 169, NEWARK, 
NJ  07105) FOR THE 2021-1 ROADWAY IMPROVEMENT PROJECT, ENTIRE 
LENGTHS OF FIELD STREET, GRAND BOULEVARD, MANVILLE 
BOULEVARD, RIHA STREET, AND WOODROW AVENUE, FUNDED THROUGH 
THE 2021 CAPITAL ROAD FUND 

WHEREAS, the Township of Bridgewater and Crossroads Paving entered into a contract 
for the road repaving and incidental improvements to Field Street, Grand Boulevard, 
Manville Boulevard, Riha Street and Woodrow Avenue, as the 2021-1 Roadway 
Improvement Project; and 

WHEREAS, there is Change Order #1 decreasing the contract price from $604,936.80 to 
$541,886.72, which was a 10.4% decrease in the amount of $63,050.08 to the contract 
amount based on an adjustment of estimated quantities to match as-built quantities; and 

WHEREAS, the aforesaid modification necessitates a change order to reflect the actual 
contract amount, which change order is permissible under the Local Public Contracts Law 
and the Local Government Services regulations with respect to the same; and 

WHEREAS, William H. Burr, IV, Township Engineer, recommends authorizing Change 
Order #1, Accepting the Project, Releasing the Performance Guarantee and accepting the 
Maintenance Bond; and 

WHEREAS, Christopher M. Corsini, Township Attorney, has reviewed the Township 
Engineer’s memo of completion, Executive Summary, Maintenance Bond, Change Order 
#1, and Affidavit of No Liens, and has found all of same to be satisfactory; and 

WHEREAS, the contractor has submitted to the Township an “Affidavit of No Liens” 
confirming that all indebtedness associated with this project has been satisfied; and 

NOW, THEREFORE, BE IT RESOLVED, by the Township Council of the Township of 
Bridgewater, in the County of Somerset and State of New Jersey as follows: 

1. It hereby acknowledges that this project has been satisfactorily completed, accepts 
same and, accordingly, releases Performance and Payment Bond No. (FP0025307) in 
the amount of $604,936.80 from First Indemnity of America Insurance Company. 

2. It authorizes the appropriate municipal officials to pay the balance due on the final 
contract which is hereby accepts, and which has resulted in an adjusted contract 
amount of $541,886.72. 
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3. It hereby accepts Maintenance Bond (FP0025307M), in the sum of $81,283.01    
issued by First Indemnity of America Insurance Company. 

4. It hereby directs Linda Doyle, Township Clerk, to transmit certified copies of this 
resolution to the Rose Witt, Qualified Purchasing Agent, Joseph Sarno, Chief 
Finance Officer on behalf of Holman Frenia Allison, P.C., William H. Burr, IV, 
Township Engineer, Pennoni Associates Inc., and Crossroads Paving. 

Introduced Seconded Council Aye Nay Abstain Absent 
Kurdyla 

 Norgalis 
Pedroso 

 Ring 
Kirsh 

Adopted: April 20, 2023 



RESOLUTION 

AUTHORIZING CHANGE ORDER #1/FINAL CHANGE ORDER DECREASING 
THE CONTRACT PRICE FROM $1,119,062.80 TO $890,589.55 A DECREASE OF 
20.42% OR $228,473.25, AUTHORIZING ACCEPTANCE OF THE PROJECT, 
RELEASE OF THE PERFORMANCE BOND, ACCEPTANCE OF THE 
MAINTENANCE BOND, AND FINAL PAYMENT TO ADG CONTRACTING 
CORP. T/A CROSSROADS PAVING (386 SOUTH STREET, SUITE 169, NEWARK, 
NJ  07105) FOR THE 2021-3 ROADWAY IMPROVEMENT PROJECT, ENTIRE 
LENGTHS OF BURNING BUSH ROAD, CAMELOT DRIVE, FALCON COURT, 
MOUNTAINVIEW AVENUE, RED LION WAY, ST. GEORGE ROAD, AND 
VICTOR STREET (MOUNTAINVIEW AVENUE TO BYRD AVENUE), FUNDED 
THROUGH THE 2021 CAPITAL ROAD FUND 

WHEREAS, the Township of Bridgewater and Crossroads Paving entered into a contract 
for the road repaving and incidental improvements to the entire lengths of Burning Bush 
Road, Camelot Drive, Falcon Court, Mountainview Avenue, Red Lion Way, St. George 
Road, and Victor Street (Mountainview Avenue to Byrd Avenue), as the 2021-3 Roadway 
Improvement Project; and 

WHEREAS, there is Change Order #1 decreasing the contract price from $1,119,062.80 to 
$890,589.55, which was a 20.42% decrease in the amount of $228,473.25 to the contract 
amount based on an adjustment of estimated quantities to match as-built quantities; and 

WHEREAS, the aforesaid modification necessitates a change order to reflect the actual 
contract amount, which change order is permissible under the Local Public Contracts Law 
and the Local Government Services regulations with respect to the same; and 

WHEREAS, William H. Burr, IV, Township Engineer, recommends authorizing Change 
Order #1, Accepting the Project, Releasing the Performance Guarantee and accepting the 
Maintenance Bond; and 

WHEREAS, Christopher M. Corsini, Township Attorney, has reviewed the Township 
Engineer’s memo of completion, Executive Summary, Maintenance Bond, Change Order 
#1, and Affidavit of No Liens, and has found all of same to be satisfactory; and 

WHEREAS, the contractor has submitted to the Township an “Affidavit of No Liens” 
confirming that all indebtedness associated with this project has been satisfied; and 

NOW, THEREFORE, BE IT RESOLVED, by the Township Council of the Township of 
Bridgewater, in the County of Somerset and State of New Jersey as follows: 

1. It hereby acknowledges that this project has been satisfactorily completed, accepts 
same and, accordingly, releases Performance and Payment Bond No. (FP0025353) in 
the amount of $1,119,062.80 from First Indemnity of America Insurance Company. 

2. It authorizes the appropriate municipal officials to pay the balance due on the final 
contract which is hereby accepts, and which has resulted in an adjusted contract 
amount of $890,589.55. 
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3. It hereby accepts Maintenance Bond (FP0025353M), in the sum of $133,588.43    
issued by First Indemnity of America Insurance Company. 

4. It hereby directs Linda Doyle, Township Clerk, to transmit certified copies of this 
resolution to the Rose Witt, Qualified Purchasing Agent, Joseph Sarno, Chief 
Finance Officer on behalf of Holman Frenia Allison, P.C., William H. Burr, IV, 
Township Engineer, Colliers Engineering & Design, and Crossroads Paving. 

Introduced Seconded Council Aye Nay Abstain Absent 
Kurdyla 

 Norgalis 
Pedroso 

 Ring 
Kirsh 

Adopted: April 20, 2023 



RESOLUTION 

AUTHORIZING CHANGE ORDER NO. 1 TO THE CONSTRUCTION CONTRACT 
INCREASING THE CONTRACT PRICE BY THE SUM OF $110,424.89 FOR THE 
STONY BROOK DRIVE IMPROVEMENT PROJECT – SECTIONS I & II WITH 
ADG CONTRACTING CORP. T/A CROSSROADS PAVING (386 SOUTH STREET, 
SUITE 169, NEWARK, NJ 07105) FROM THE CONTRACT PRICE OF 
$1,067,014.92 TO $1,177,439.81 FUNDED THROUGH THE 2022 CAPITAL BOND 

WHEREAS, the Township of Bridgewater and ADG Contracting Corp. T/A Crossroads 
Paving entered into a Contract for the Stony Brook Drive Improvement Project Sections I & 
II; and 

WHEREAS, William H. Burr, IV, P.E., Township Engineer, recommends that Change 
Order No. 1 be processed at this time for additional contract quantities and Supplemental 
work items. The additional contract quantities include concrete curbing, sidewalks, and 
driveway aprons which were determined to require replacement during construction 
operations. The Supplemental items include the replacement of a Belgium Block driveway 
apron, some split rail fencing to safeguard pedestrians from a sidewalk hazard, hazardous 
tree removals, and unforeseen work related to storm drainage repairs within two Township 
drainage easements and also Sanitary Sewer repairs within and outside the roadway limits; 
and 

WHEREAS, based on the recommendations of William H. Burr, IV, P.E., Township 
Engineer, Change Order No. 1 increases the contract price in the amount of $110,424.89; 
and 

WHEREAS, the following is a summary of the Contract Price and Change of Scope: 

Original Contract Amount  $1,067,014.92 
Change Order No. 1 Amount  $   110,424.89 
New Contract Amount $1,177,439.81 

WHEREAS, William H. Burr, IV, P.E., Township Engineer, recommends that Change 
Order No. 1 be accepted and authorized, subject to legal review of the required documents; 
and 

WHEREAS, the aforesaid modification necessitates a change order to reflect the actual 
contract amount, which change order is permissible under the Local Public Contracts Law 
and the Local Government Services regulations with respect to the same; and 

WHEREAS, William H. Burr, IV, P.E., Township Engineer, submitted Change Order No. 
1; and 

WHEREAS, Joseph Sarno, Chief Finance Officer on behalf of Holman Frenia Allison, P.C. 
Certified the Availability of Funds for the increase and Change Order No. 1. 
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NOW, THEREFORE, BE IT RESOLVED, by the Township Council of the Township of 
Bridgewater, in the County of Somerset and State of New Jersey as follows: 

1. It authorizes and accepts Change Order No. 1 to the Construction Contract with 
ADG Contracting Corp. T/A Crossroads Paving for the Construction for 
Improvements to the Stony Brook Drive Improvement Project Sections I & II; to 
increase the contract price in the amount of $110,424.89, so that the contract 
price after Change Order No. 1 is $1,177,439.81. 

2. It authorizes the increase in the amount of $110,424.89 to ADG Contracting 
Corp. T/A Crossroads Paving and authorizes the appropriate municipal officials 
to increase the sum of $110,424.89 when the appropriate Request for Payment is 
submitted and approved by the Township Engineer. 

3. It hereby directs the Township Clerk, Linda Doyle to transmit certified copies of 
this resolution to the Township QPA, Rose Witt, Joseph Sarno, Chief Finance 
Officer on behalf of Holman Frenia Allison, P.C., Township Engineer, William 
H. Burr, and ADG Contracting Corp. T/A Crossroads Paving. 

Introduced Seconded Council Aye Nay Abstain Absent
 Norgalis 

Pedroso 
 Ring 

Kirsh 
Kurdyla 

Adopted: April 20, 2023 
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